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1.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Participated in weekly yard meeting with yard and GPA 
iii. Travel to Alpharetta, GA for MCS FAT at Siemens 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
Q94- Washer Dryer Specification Waiver 
 
DCI is requesting comment on the washer and dryer ordered for the AGOR 27 vessel. Is the set in 
question acceptable, as they are rated non-commercial? 
 
 Government is insisting on commercial grade washers and dryers.   
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 

 
4.  Other Work Items: 

• Sally Ride Progress - There continues to be no notable progress in the pipe, hvac or electrical 
work on Ride.    

• Port Propulsion Motor is on its foundation but not on its mounts. 
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• Starboard Propulsion Motor Foundation has been welded to tank top. 
• Port and Starboard bilge keels are being skinned. 

 

 
• Skeg and Rudder fairings competed with internals float-coated with anti-corrosive. 
• Embarkation ladder and davit fit up nearing completion.  Once completed the ladder will be 

removed for safe keeping. 
• The port strut and stern tube have been fitted with Thordon bearings. The stut and the aft stern 

tube bearing have been fitted on the starboard side.  Boring of the forward stern tube bearing 
race continues ( the hpu for the boring machine broke so there was a delay waiting for a new 
one) 

 

• Scientific Refrigeration Boxes – A PO has been released for new compressors and controls.  No 
details have been delivered on the configuration and makeup of the new system. 
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• The Pitch Control Units are on board but not on their foundations. 
• Stern Tube SW lubrication and cooling pumps are in place 

 

• Ship’s Stores Refrigeration – Gary and I met with the Vendor on board Armstrong.  Vendor 
understands the issues and has propose the following changes to help prevent oil migration: One 
of the two receivers will be removed, an oil trap will be installed and additional stop and check 
valves will be added to the piping.  The changes make sense and should help to reduce or 
prevent oil migration.   

• Pilot House Void SOLAS Fire Integrity –   Government is working on HMR.  DCI has been 
directed to develop a plan to meet USCG/ABS requirements without resorting to gratings.  

• Sally Ride MCS FAT - Traveled to Alpharetta, GA for the MCS FAT.  All but two minor open items 
were cleared.   

• Engine Pre-lube System - DCI has ordered 8-each 8D deep cycle batteries and battery boxes for 
this system.  It is unclear where these batteries are going to be located and how they will be 
vented.  These are large lead acid batteries which will require weekly maintenance and testing.   
If the 480-volt option is out, then I would prefer to have none, than have 8-additional batteries 
to maintain.  The hand pump makes more sense than the batteries. 

• Sally Rid Stern Frame – Both bases have some deformation.  Measurements taken and 
recorded.  Will continue to monitor the situation.   
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• Sally Ride Mast Painting – 
 

 
 

• Sally Ride Stack – Internals painted.  The stack will be move to the tent once the painting of the 
mast is completed.  

• Sally Ride Draft Marks – Sighted in draft marks  

 
 

ABS/USCG Call-Outs - Sally Ride 

Tank Testing: 
• FO Double Bottom 1S – Terminated testing when 4 leaks were found on manhole located in the 

Transducer Space.  USCG in attendance.  Retesting scheduled for next week. 
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Structural Inspections:  

• Port & Starboard Bilge Keel Internals – Three minor defects noted for repair; two incomplete 
wraps and one grinding gouge.  

 
Armstrong Inspections: 

• Neil Armstrong Resistance Readings – Witnessed resistance reading on 42 circuits throughout 
Armstrong.  All circuits tested good phase to phase and phase to ground.  
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5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 

No 
AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720378 SEA 

SAFETY)(R/ASR) 
1256/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72001-13 
NR Siemens Emergency SWBD)(DARC REV) 

983/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 
(VRS) for PL 72001-12 Siemens IAS400 Integrated 
Automation System)(R/ASR) 

1078/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( KONGSBERG 
INSTRUCTOR GUIDES)(DARC REV) 

7/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( DI-058 Markey 
Machinery Instructor Guides (1 Letter and 3 Instructor 
Guides))(DARC REV) 

9/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( WILHELMSEN 
STUDENT GUIDE)(DARC REV) 

8/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 (Student 
Guides) for Markey Machinery (1 Letter and 3 Student 
Guides))(DARC REV) 

12/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720376 
COMMERCIAL FIRE)(R/ASR) 

1254/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720379 
ZSI)(R/ASR) 

1257/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720393 
DYNO)(R/ASR) 

1269/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720403 
HARDWARE)(R/ASR) 

1278/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720419 
MACKAY)(R/ASR) 

1292/0 

AGOR27 A035-
05 

STD Report - POWER MANAGEMENT SYSTEM 
DESCRIPTION OF OPERATIONS ( Power Management 
Description of Operations rev A) 

1/3 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730132 
MACKAY)(R/ASR) 

1054/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720350 
BENDER)(R/ASR) 

1235/0 

AGOR27 A027-
08 

DWG Report - HVAC DIAGRAMS ( HVAC Diagrams & 
Calculations Rev D)(DARC REV) 

11/0 

AGOR27 A027-
38 

DWG Report - FLUID SYSTEM CLEANING, FLUSHING, 
AND MAINTENANCE PROCEDURES ( 533-005-2 
FLUSHING PROCEDURE FOR CENTRAL FRESHWATER 
COOLING SYSTEMS REV-)(R/ASR) 

12/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 541-001-2 
HYDROSTATIC AND FLUSH OF THE FUEL OIL 
SERVICE SYSTEM REV-)(R/ASR) 

101/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 264-001-2 
HYDROSTATIC FOR THE LUBE OIL TRANSFER 
SYSTEM)(R/ASR) 

103/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 551-001-2 
PRESSURE TEST OF THE SHIPS SERVICE AIR 
SYSTEM REV-)(R/ASR) 

105/0 
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AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 551-002-2 
PRESSURE TEST OF THE START AIR SYSTEM REV-
)(R/ASR) 

107/0 
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